

**Wausau Superfund Site  
Wausau, Wi**

Action Item	Status	Due Date	Responsible Party	Notes
<b>Current - May 2026</b>				
Completed GW Sampling (VOCs and PFAS)	Completed	4/21/2026	GHD	VOC's results are in line with historical data. Draft data shows that 10 locations have exceedances which is a decrease from last year where we had 12. PFAS draft results had detections at all 14 locations.
East Bank VI Access Agreement Letter	Sent USPS	2/24/2026	GHD	First round of access agreement letter were sent out via certified mail on 2/24/2026
- East Bank VI Access Agreement Letter - Update	Completed	2/25/2026	GHD	18 - letters mailed on 2/25/26 11- letters confirmed received via certified mail (3/3-3/17/26) / 7 letters returned to sender 2 - access agreements received (3/3 and 3/11/26) 16 - 2nd notice letters to go out via door knocking
	Completed	4/21/2026	GHD	Door-to-door knocking and letter drop off with week of 4/20. Letter 2 Delivered via door knocking on 4/21/26. Spoke with 4 residents during this round. Left a second letter and access agreements at all properties (door hanging).
	In Progress	--	GHD	Currently have 2 agreements for: <b>1917 N 2nd St &amp; 2103 N 3rd St.</b> We are also working on obtaining phone numbers to continue connecting with the residents.
IC/IAP Report	In Progress	--	GHD	Draft completed, currently in internal review process
<b>Upcoming Work</b>				
East Bank VI Investigation	Pending		GHD	Targeting sampling during the cooling season, once we have obtained all the access agreements.
Prepare West Bank VI monitoring workplan	Pending	5/1/2026	GHD	Received feedback on VI monitoring work plan in email dated 1/21/26. Can we get an extension on this work plan?
<b>Discussion</b>				
Redevelopment of East Bank - CSM/Work Plan			GHD	Question about existing soil data collected by another consultant.
Potential Door-to-Door in August				
<b>Placeholders</b>				
Well abandonment evaluation	Postponed	--	GHD	To be submitted to EPA
CW 3 Shutdown	Postponed	--	GHD	Will provide a revised request, which will include a trial shutdown period and modeling of the plume with the pump off.